Stokes County CTP

(Includes: Danbury and Walnut Cove)

Satus Report
August 05, 2016
Study Contacts

o TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov

o TPB Project Engineer: Dock Rosenthal; (919) 707-0922; dsrosenthal @ncdot.gov
o RPO Contact: Elizabeth Jernigan; (336) 904-0300; ejernigan@ptrc.org

o Division 9 Contact: Diane Hampton; (336) 747-7800; dkhampton@ncdot.gov
o Local Contact: David Sudderth; (336) 593-2439; dsudderth@co.stokes.nc.us
Study Schedule

Start of Study LEIEr.......cooieiiiiiieie e December 2015
First CTPMEEEING......eeiiiiiieiiiee e January 2016
Develop CTP VISION ....cciiiiiiiieeiie e March 2016
Collect/Forecast SE Data.........cceevveeeeiieeeiiieeeniieesiee e May 2016

Develop AnalySISTOOI.......cooiiiiiiieeiee e June 2016
Deficiency ANAlYSIS......cooiieiiieeiee e July 2016

Develop Draft CTP.....co e November 2016
Draft CTPtOLOCAIS.....ccueeeiieeiee e February 2017
Local AOPLION(S) .ccuveeeeieieeiiieeniieeeriiee e April 2017

NCDOT AdOPLION ....eeeeiiiieeiiie e June 2017

CTP MapsDistributed..........cccoiiiiiiiieie e June 2017
DOCUMENTALION ... July 2017

Study ClOSE OUL......oiiiiiiiiie e July 2017

Recent Activities

o Data Collection.

o Deficiency Analysis.

o Presented alternative scenarios for US 311 deficiency in Walnut Cove to the steering
committee for their review (June 13, 2016)

Upcoming Activities
o CTP Presentation to Walnut Cove Town Council (August 9, 2016)

https://connect.ncdot.gov/pr oj ects/planning/Pages/ Compr ehensive-T r anspor tation-Plans.aspx




